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Part III Implementation  

Section A                                  Introduction 

This Chapter summarizes the tasks that must be performed as a 
condition of approval of Otay Ranch SPAs.  The source of the listed 
requirements is Part I and Part II of the GDP/SRP.  The listing is 
presented to assist the public and governing agencies to more 
completely understand the various SPA processing requirements 
This Chapter neither establishes new or different requirements 
from those identified in the GDP/SRP, nor alters the obligation to 
perform requirements contained in the GDP/SRP. 

The implementation requirements are organized into four 
categories: 

 Project-wide Tasks 

 SPA Tasks 

 Annual Tasks 

 SPA Specific Tasks 

The project-wide tasks include those to be performed as a 
condition of the first Otay Ranch SPA, regardless of which village 
or planning area is the subject of the first application.  SPA tasks 
must be performed as a condition of each Otay Ranch SPA.  
Annual tasks must be performed annually, regardless of which 
SPA is being processed.  Primarily, major tasks are listed.  Other 
tasks, subordinate to the major tasks must also be performed.  
Specific SPAs tasks must be performed in connection with SPAs, 
which contain specific villages or planning areas. 
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Section B  Project Wide Implementation Task 

1. Overall Design and Land Plans 
 
 1.1  Develop an Overall Design 
   Concept for the Three Parcels ................................. 108 
 
  1.1.1 Establish a Design 
    Review Process .................................................. 111 
 
  1.1.2 Develop a Schematic Design 
    Plan for the Arterial Road 
    System and Scenic Corridors............................. 108 
 
  1.1.3 Develop Landform Grading 
    Guidelines ................................................... 108 
 
  1.1.4 Identify the Locational Signage 
    Concept ................................................... 108 
 
2.  Facility Master Plans 
 
 2.1  Prepare a Child Care Master Plan……………………….
 281 
 
 2.2  Prepare a Fire Protection and 
   Emergency Medical Master Plan…………………………
 304 
 
 2.3  Prepare a Law Enforcement 
   Master 
Plan……………………………………………………309 
 
 2.4  Prepare a Library Master Plan……………………………313 
 
 2.5  Prepare a Parks, Recreation and 
   Open Space Master Plan…………………………………..242 
 
  2.5.1 Prepare a Local and Regional 
    Trails System Plan……………………………………..235 
 
 2.6  Prepare a School Master Plan…………………………….
 317 
 
 2.7  Prepare a Sewer Master Plan……………………………..
 260 
 
 2.8  Prepare a Water Master Plan……………………………..270 
 
 2.9  Prepare a Water Reclamation Plan………………………
 272 
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 2.10 Prepare an Urban Runoff Plan……………………………
 266 
 
 2.11 Prepare an Integrated Solid Waste 
   Management Master Plan………………………………… 264 
 
 2.12 Prepare a Build-Out 
   Transportation Model Analysis…………………………..217 
 
3.  Phase II RMP 
 
 3.1  Complete the Cultural Resource 
   Survey .......... …………………………………………..351 
 
 3.2  Complete Habitat and Population 
   Studies for the Gnatcatcher and 
   Cactus Wren ....... …………………………………………..351 
 
 3.3  Complete Studies of Raptor 
   For aging and Habitat………………………………………
 351 
 
 3.4  Develop a Vernal Pool Preservation 
   and Management Plan……………………………………..357 
 
 3.5  Prepare a Vernal Pool Study………………………………
 351 
 
 3.6  Complete a Wildlife Movement 
   Corridor Study .... …………………………………………..351 
 
 3.7  Consult with Resource Agencies…………………………
 377 
 
 3.8  Negotiate a MOA with Resource 
   Agencies .......... …………………………………………..377 
 
 3.9  Prepare a Procedure/Process for 
   Amending the RMP………………………………………….
 377 
 
 3.10 Refine the Preserve Boundaries……………………378-379 
 
 3.11 Evaluate Management 
   Responsibility for the Otay River 
   Valley .......... …………………………………………..372 
 
 3.12 Develop an Order of Conveyance 
   Plan .......... …………………………………………..368 
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 3.13 Prepare a Financing Plan for RMP 
   Implementation... …………………………………………..371 
 
 3.14 Select a Permanent 
   Owner/Manager.. …………………………………………..364 
 
 3.15 Develop a Range Management 
   Plan .......... …………………………………………..377 
 
 3.16 Develop Conceptual Infrastructure 
   Plans .......... …………………………………………..375 
 
 3.17 Establish a Comprehensive Biota 
   Monitoring Program………………………………….. 367-
374 
 
 3.18 Identify Locations of Permitted 
   Uses in the Preserve………………………………………..372 
 
 3.19 Identify a Potential Location of a 
   Nature Interpretive Center………………………….. 370-
371 
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Section C SPA Implementation Tasks 
 

4.  SPA Land Plan 
 
 4.1  Prepare SPA Land Use Plan………………………..107, 340 
 
 4.2  Prepare a Village Design Plan………………………108-110 
 
  4.2.1 Identify a Design Review 
    Process………..…………………………………………..
 110 
 
  4.2.2 Prepare Grading Plans………………………….109, 383 
 
  4.2.3 Prepare Architecture Plans…………………………..109 
 
  4.2.4 Prepare Landscaping Plans…………………………..
 109 
 
  4.2.5 Provide Standards for Public 
    and Private Streets……………………………………..
 108 
 
  4.2.6 Review Community Garden 
    Requirements …………………………………………..360 
 
 4.3  Perform a Visual Analysis Study…………………………
 110 
 
 4.4  Prepare a Noise Abatement 
   Program ………………………………………………….. 330 
 
5.  Public Facilities Financing & 
  Phasing Plan 
 
 5.1  Prepare a Public Facilities 
   Financing & Phasing Plan…………………………………341 
 
 5.2  Inventory of Existing and Proposed 
   Facilities ………..…………………………………………..
 341 
 
 5.3  Prepare a Fiscal Analysis………………………………….341 
 
 5.4  Prepare a Capital Facilities Plan…………………………341 
 
 5.5  Prepare a Village Viability 
   Analysis ………..…………………………………………..
 343 
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 5.6  Update Village Phasing Plan………………………………
 344 
 
6.  Regional Facilities Report 
 
 6.1  Prepare a Regional Facilities 
   Report …………………………………………………… 343 
 
  6.1.1 Prepare a Community and 
    Regional Purpose Facilities 
    Report …………………………………………………… 289 
 
  6.1.2 Review the Demand for 
    Cemetery Facilities……………………………………..
 278 
 
   6.1.2.1 Determine the Desirability of 
     Memorial Gardens…………………………….
 278 
 
  6.1.3 Establish Design Guidelines 
    for an Arts/Cultural Facility…………………………277 
 
  6.1.4 Identify Social and Senior 
    Services Facilities……………………………………….
 293 
 
  6.1.5 Prepare a Correctional Facility 
    Report ………..…………………………………………..
 299 
 
  6.1.6 Prepare a Justice Facility 
    Report …………………………………………………….
 306 
 
  6.1.7 Prepare a Health and Medical 
    Facility Report …………………………………………..283 
 
7.  SPA Master Facility Plans 
 
 7.1  Prepare an Air quality 
   Improvement Plan …………………………………………..328 
 
 7.2  Prepare an Animal Control SPA 
   Master Plan……….…………………………………………..
 296 
 
 7.3  Prepare a Civic SPA Master Plan…………………………
 298 
 
 7.4  Prepare a Drainage SPA Master 
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   Plan …………………………………………………….
 257 
 
  7.4.1 Prepare a Watershed Impact 
    and Protection Report………………………………….
 266 
 
  7.4.2 Prepare a Basin Specific 
    Drainage Improvement Plan………………………….
 257 
 
 7.5  Prepare a Fire 
   Protection/Emergency Service SPA 
   Master Plan……………………………………………………
 304 
 
  7.5.1 Prepare an Emergency 
    Disaster Plan ……………………………………302, 332 
 
  7.5.2 Prepare a Fire Break and Fuel 
    Modification Plan……………………………………….304 
 
  7.5.3 Prepare a Fire Suppression 
    Analysis/Design Plan………………………………….304 
 
  7.5.4 Evaluate the Residential Fire 
    Suppression Sprinkler 
    Systems…………………………………………………..304 
 
 7.6  Prepare a Law Enforcement SPA 
   Master Plan…………………………………………………..309 
 
 7.7  Prepare a Library SPA Master 
   Plan …………………………………………………….
 313 
 
 7.8  Prepare a parks SPA Master Plan………………………..
 243 
 
 7.9  Prepare the School Master SPA 
   Plan …………………………………………………….
 317 
 
 7.10 Prepare a Sewerage SPA Master 
   Plan …………………………………………………….
 260 
 
 7.11 Prepare a Transportation SPA 
   Plan …………………………………………………….
 225 
 



 Otay Ranch GDP/SRP ¤ Part III 

October 28, 1993 Page 386 

  7.11.1 Design a Phased Transit Plan………………………..
 225 
 
  7.11.2 Design a Phased Bicycle Plan………………………..
 224 
 
  7.11.3 Design a Phased Trail Plan…………………………..235 
 
 7.12 Prepare a Water SPA Master Plan……………………….270 
 
 7.13 Prepare a Water Reclamation SPA 
   Plan …………………………………………………….
 272 
 
 7.14 Prepare a Water Conservation SPA 
   Master Plan……………………………………………. 270, 
386 
 
 7.15 Prepare a Child Care Facility 
   Master Plan…………………………………………………..281 
 
 7.16 Prepare an Integrated Solid Waste 
   Management Plan …………………………………………..264 
 
8.  Community Gardens 
 
 8.1  Prepare Policies and Guidelines for 
   SPA Community Garden…………………………………..390 
 
9.  Biological Resources/RMP 
  Implementation 
 
 9.1  Complete SPA Specific Biological 
   Resource Plan………………………………………………..370 
 
 9.2  Implement Coastal Sage Scrub 
   Restoration Plans …………………………………………..360 
 
 9.3  Implement Native Grasslands 
   Plan …………………………………………………….
 362 
 
 9.4  Implement Restoration Program 
   for Riparian Habitats……………………………………….361 
 
 9.5  Implement Wildlife Corridors 
   Plans …………………………………………………….
 363 
 
 9.6  Conduct Wetland Delineation 
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   Survey …………………………………………………….
 358 
 
  9.6.1 Identify Areas Subject to CDFG 
    Streambed Alteration………………………………….378 
 
 9.7  Identify SPA Specific Preserve 
   Boundary Modifications……………………………………
 379 
 
 9.8  Prepare "Edge Plan"…………………………………………
 375 
 
 9.9  Demonstrate that Mitigation 
   Activities are Financially Feasible……………………….371 
 
10.  Energy Conservation 
 
 10.1 Prepare a Non-Renewable Energy 
   Conservation Plan …………………………………………..383 
 
11.  Geotechnical Review 
 
 11.1 Provide Geotechnical 
   Investigations…………………………………………………
 334 
 
12.  Cultural Resources 
 
 12.1 Prepare a Cultural Resources 
   Plan …………………………………………………….
 351 
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13.  Housing 
 
 13.1 Prepare a Housing Program SPA 
   Master Plan…………………………………………….. 229-
230 
 
  13.1.1 Develop Regional Share 
    Allocations………………………………………………..
 229 
 
  13.1.2 Prepare an Affirmative Fair 
    Marketing Plan………………………………………….232 
 
  13.1.3 Support the Use of Accessory 
    Units …………………………………………………….
 231 
 
  13.1.4 Identify Housing Opportunities 
    for Special Needs Groups……………………………..
 232 
 
14.  Jurisdictional Issues 
 
 14.1 Establish a Reserve Fund 
   Program …………………………………………………….
 253 
 
 14.2 Negotiate Property Tax 
   Agreements……………………………………………………
 252 
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Section D Annual Implementation Tasks 
 

15.  Annual Review 
 
 15.1 Provide an Analysis of Compliance 
   with Threshold Standards…………………………………
 344 
 
 15.2 Determine Annual Development 
   Projections
 ……………………………………………………. 344 
 
 15.3 Project Facilities Needed to Meet 
   Threshold Standards……………………………………….344 
 
  15.3.1 Identify Recommendations for 
    Alternative Compliance………………………………..
 344 
 
 15.4 Prepare a Five-Year Development 
   Phasing Forecast…………………………………………….
 344 
 
 15.5 Review Village Phasing Plan………………………………344 
 
 15.6 Review the Service Revenue Plan 
   and Revenue Sharing 
   Agreement(s)………………………………………………….345 
 
 15.7 Identify Adjustments to FIND 
   Model …………………………………………………….
 346 
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Section E SPA Specific Implementation Tasks 
 

16.  Eastern Urban Center - Planning 
  Area 12 
 
 16.1 Identify Land and Space 
   Requirements for Arts and 
   Cultural Facilities …………………………………………..277 
 
 16.2 Identify Land and Space 
   Requirements for Civic 
Uses………………………………298 
 
 16.3 Identify Size, Location and Timing 
   of Correctional Facilities…………………………………..299 
 
 16.4 Identify Size, Location and Timing 
   of Justice Facilities………………………………………….
 306 
 
 16.5 Identify Site for Law Enforcement 
   Facility …………………………………………………….
 309 
 
 16.6 Identify Site for Library Facility………………………….313 
 
17.  Lake Protection - Planning Areas 
  13, 14, and 15 
 
 17.1 Prepare Urban Runoff Plan……………………………….266 
 
18.  Transit Alignments - Planning Areas 
  1 and 5 
 
 18.1 Conduct Transit Alignment Study………………..118, 137 
 
19.  Industrial Design - Planning Areas 
  18a, 18b and 3 
 
 19.1 Establish Industrial Design 
   Guidelines ……………………………………………..101, 204 
 
20.  Resort Design - Planning Area 13 
 
 20.1 Establish Resort Design 
   Guidelines …………………………………………………….
 178 
 
21.  Freeway Commercial - Planning 
  Areas 5, 6, 7, 8, 9, 11 and 12 
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 21.1 Prepare Freeway Signage Program………………………
 103 
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22.  Proctor Valley Plans - Planning Area 
  14 
 
 22.1 Prepare Plan for Adjacent Land 
   Uses …………………………………………………….
 179 
 
23.  Agriculture - Last Otay Valley 
  Parcel SPA 
 
 23.1 Provide for Demonstration 
   Agricultural Activities………………………………………359 
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